

TASK	APIS	REMARK	APPROX TIME	
SEARCH (NAME AND CODE)	NOT DONE	FOR EXECUTIVE APP	2 HRS	
DISPLAY TIME	NOT DONE	FOR EXECUTIVE APP	3 HRS	NEED TO ADD COLUMN IN DB AND MODIFY OTHER APIS ALSO
RECEIPT API	NOT DONE	FOR EXECUTIVE APP	4 HRS	
LOGOUT	NOT DONE	FOR EXECUTIVE APP	2 HRS	
ACCESS TO EMPLOYEES FOR LOGIN IN PARTNER PANEL	NOT DONE	PARTNER PANEL	2 HRS	
INVENTORY	UPDATE APIS	FOR PARTNER PANEL	5 HRS	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 3 HRS)
MENU	UPDATE APIS	FOR PARTNER PANEL	5 HRS	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 7 HRS)
GRN (ALSO SYNC WITH INVENTORY)	UPDATE APIS	FOR PARTNER PANEL	5 HRS	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 4 HRS)
FLOOR AND KITCHEN	NOT DONE	FOR PARTNER PANEL	1 DAY	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 5 HRS)
RECIPE	NOT DONE	FOR PARTNER PANEL	1 DAY	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 5 HRS)
TAX FIELD IN VANUE	UPDATE APIS	FOR PARTNER PANEL	1 HRS	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 1 HRS)
OFFER	UPDATE APIS	FOR PARTNER PANEL	5 HRS	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 4 HRS)
MANAGER DASHBOARD	NOT DONE	FOR PARTNER PANEL	4 HRS	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 2 HRS)
ASSIGN TABLES (NEW FLOW)	UPDATE APIS	FOR PARTNER PANEL	1 DAY	NEED TO SYNC IT TO PARTNER PANEL ALSO (APPROX 5 HRS)